



ER diagramm




MDL, show FK

Matking Restaurant Web Application - Planned Gantt Chart

03 Sep - 17 Dec 2026

Project-level schedule based on the course milestones and planned development work.

Team: Mathis Poisson & Julie Sieux




WORK PACKAGE / DELIVERABLE	OWNER
Database planning, ER + table structure	Both
SQL database + fake JSON + Git setup	Both
Vue foundation, Router and page structure	Both
JSON list/table/reader pages (min. 3)	Both
Project Use Case + planned Gantt	Mathis
Full frontend + full CRUD using JSON	Both
Wireframe + Activity + Sequence diagrams	Each member
Express backend + DB controllers	Both
Component diagram + project Class diagram	Indiv. + Both
Frontend-server integration + Postman/fetch	Both
Authentication + Authorization	Both
Extra business logic (JOIN / GROUP BY / VIEW)	Both
Update diagrams + testing + final documentation	Both

KEY MILESTONES

- 15 Oct: Use Case + planned Gantt; min. 3 JSON pages; multiple Git branches
- 29 Oct: Full frontend, all lists/tables, full CRUD with JSON + individual UML diagrams
- 26 Nov: Server-side in Git + component/class diagrams
- 04 Dec: Updated diagrams + all list controllers + min. 3 server-side reads
- 17 Dec: Final documentation and project exam

Planned Gantt Chart

This planned Gantt chart presents the development schedule of the project from September to December 2026. It includes the main milestones for database design, frontend development, UML documentation, backend implementation, integration, authentication, testing and final delivery.



Project-Level Use Case Diagram

This use case diagram represents the main interactions between users and the Matking Restaurant Web Application. It distinguishes the permissions and features available to visitors, authenticated customers and administrators, including ordering, profile management and administrative CRUD operations.